
KEY EVENT SCHEDULE (Daily Journal; 7/14/16, 7/21/2016, 7/28/2016) 

 

2016 Western Slope Traffic Engineering NPS 

 
 

WESTERN SLOPE (Regions 3 and 5) 

 
PUBLIC NOTICE PHASE        DATE  
FIRST ADVERTISEMENT      7/14/2016 

SECOND ADVERTISEMENT    7/21/2016 

THIRD ADVERTISEMENT                 7/28/2016 

SUBMIT SOI*                       8/4/2016 
  

FINAL SELECTION PHASE     DATE 
SELECTION PANEL MEETING     8/18/2016 

CHIEF ENGINEER SELECTION/APPROVAL     8/22/2016 

NOTIFICATION            8/24/2016 

 

NEGOTIATION PHASE  
SUBMIT FINANCIAL PACKAGE                 *9/7/2016 

AUDIT REQUESTED           9/7/2016 

AUDIT COMPLETED          9/14/2016 

COST NEGOTIATION MEETING                *9/14/2016    
  

FINAL CONTRACT PHASE       DATE 
   CONTRACT APPROVAL/EXECUTION                 10/14/2016 
  

   *Activities that involve consultant 


